
Page   1             State of Maryland    Month: August 

Procurement Agency Activity Report    Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restoration 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001- Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, material, equipment, etc. necessary to maintain air quality in the building and for mold remediation in areas as 
directed by the Industrial Hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 7, 2018; 
Item 32-M-001 

Modification No. and $ 
Value of Mod. 16 
 
$174,767.45 

% Increase this Mod to 
Original Contract 
 
301.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
3,975.24% 

New  Contract Amount 
 
 
$2,365,959.91 

 

Item & Category 
DGS 
Item 2-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,411,056.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
07/19/18; Appendix A7 

Using Agency 
 
Maryland Department of Health 
Spring Grove Hospital Center 

Contractor Name, City State 
 
Modern Construction Services, Inc. 
Street, MD 

Contract Identifier & Project Title 
SG-000-182-003 - Ligature Risk Mitigation 
Project 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The change order provides all labor and material to complete the additional installation of six lights, six sprinkler heads and remodel the existing 
gang bathrooms. Included is a fourteen (14) day non-compensable time extension with a revised completion date of October 21, 2018.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 7, 2018; 
Item 32-M-002 

Modification No. and $ 
Value of Mod. 6 
 
$26,628.76 

% Increase this Mod to 
Original Contract 
 
1.10% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.52% 

New  Contract Amount 
 
 
$2,544,125.22 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt free Library 
 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, materials and equipment necessary to replace existing window stool framing on the first floor level and second 
stack Children’s Center. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 14, 2018; 
Item 33-E-004 

Modification No. and $ 
Value of Mod. 52 
 
$51,925.00 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.19% 

New  Contract Amount 
 
 
$91,722,546.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   2             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 – Construction Enoch Pratt Free 
Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, materials and equipment necessary to install fireproofing to existing exposed steel on 2nd and 3rd stack areas, 
and install 2 hour rated drywall ceilings in rooms 2S-17, 2S-18, 3S-11 and 3S-12. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 14, 2018; 
Item 33-E-005 

Modification No. and $ 
Value of Mod. 53 
 
$51,307.00 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.25% 

New  Contract Amount 
 
 
$91,773,853.00 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
 
N/A 

# Bids 
 
 
N/A 

Original Contract 
Amount  
 
$17,688,072.00 

Fund Source 
20% State Fund/MCCBL 2017 - Item 108/ 
$30,370.00 
80% Federal Fund/002-CA 2017;  $121,480.05 

BPW Award Approval  
Date and Agenda Item  
 
09/21/16; Item 1-C 

Using Agency 
 
Department of the Military 
Easton Readiness Center 
 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 

Contract Identifier & Project Title 
M-722-160-004 - Design/Build Easton Readiness 
Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to increase the paving sections per the geotechnical engineers design requirements. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 21, 2018; 
Item 34-E-013 

Modification No. and $ 
Value of Mod. 16 
 
$151,850.05 

% Increase this Mod to 
Original Contract 
 
0.86% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.52% 

New  Contract Amount 
 
 
$18,134,545.06 

 

Item & Category 
DGS 
Item 6-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$4,985,300.00 

Fund Source 
 
MCCBL  2014/Item 016 

BPW Award Approval  
Date and Agenda Item  
01/25/17; Item 1-C 

Using Agency 
 
Department of General Services 
Murphy Court of Appeal Buildings 

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 

Contract Identifier & Project Title 
BA-688-130-001 - Lobby and ADA 
Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This is a credit change order for unused unit prices #1, #3 and #6. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 28, 2018; 
Item 35-E-007 

Modification No. and $ 
Value of Mod. 12 
 
<$28,000.00>  

% Decrease this Mod to 
Original Contract 
 
<0.58%> 

Cumulative % Increase All 
Mods to Original Contract 
 
5.02% 

New  Contract Amount 
 
 
$5,235,693.74 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 
 
 



Page   3       State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
116/MCCBL 2018 

DPRB Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, materials and equipment necessary to paint drywall strip, modify window handles and add condensation drip 
pans between storm windows and exterior windows. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 28, 2018; 
Item 35-E-010 

Modification No. and $ 
Value of Mod. 55 
 
$47,406.00 

% Increase this Mod to 
Original Contract 
 
0.06% 

Cumulative % Increase All 
Mods to Original Contract 
 
7.32% 

New  Contract Amount 
 
 
$91,836,671.00 

 

Item & Category 
DGS 
Item 8-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$2,345,112.00 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
01/03/18; Appendix A1 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Maryland Correctional Institute (MCI) 

Contractor Name, City State 
 
QSS International, Inc. 
Fairfax, VA 

Contract Identifier & Project Title 
KF-731-180-001 - Install Fire Protection Systems 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor and material to install a functioning fire alarm system in Building L. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 28, 2018; 
Item 35-M-001 

Modification No. and $ 
Value of Mod. 6 
 
$38,365.00 

% Increase this Mod to 
Original Contract 
 
1.64% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.88% 

New  Contract Amount 
 
 
$2,483,085.92 

 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$115,808.91 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A2 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
B-300-180-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order provides all labor, material, and equipment, etc. necessary to maintain air quality in the building and for mold remediation in the 
basement cage areas and 3rd floor offices as directed by the Industrial Hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 28, 2018; 
Item 35-M-003 

Modification No. and $ 
Value of Mod. 12 
 
$75,079.98 

% Increase this Mod to 
Original Contract 
 
64.83% 

Cumulative % Increase All 
Mods to Original Contract 
 
614.57% 

New  Contract Amount 
 
 
$827,533.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page   4             State of Maryland    Month: August 

Procurement Agency Activity Report     Year: 2018 
Reporting Agency: Department of General Services 

 

Item & Category 
DGS 
Item 10-M 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$165,028.56 

Fund Source 
 
Federal Funds 

DPRB Award Approval  
Date and Agenda Item  
08/28/18; Item 35-S-002 

Using Agency 
 
Maryland Department of Education 
Division of Rehabilitation Services (DORS) 
 

Contractor Name, City State 
 
Falcon Solutions, LLC 
Severna Park, MD 

Contract Identifier & Project Title 
001B9400086 - Unarmed Guard Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide unarmed uniformed guard services at the Division of Rehabilitation Services (DORS), Disability Determination Services 
(DDS) for a period of one year. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Increase All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 11-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$99,000.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
09/15/15; Item S-003 

Using Agency 
 
Department of Human Services 

Contractor Name, City State 
 
Securis MD02 
Ellicott City, MD 

Contract Identifier & Project Title 
001B9400078 - Statewide E-cycling of Electronic 
Devices 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the first of two (2) renewal options to provide statewide recycling of electronic devices for the Department of General 
Services Inventory Standards and Support Services Using Agencies, effective October 1, 2018 through September 30, 2019. There is one (1) 
remaining renewal option. 

Complete Below - Contract Modifications Only 
Option Date: 
 
August 28, 2018; 
Item 35-S-003 

Value of Option: 
 
 
$40,000.00 

% Increase this Opt to 
Original Contract 
 
98.0% 

Cumulative % Increase All 
Opt to Original Contract 
 
98.0% 

New  Contract Amount 
 
 
$179,000.00 

 

Item & Category 
DGS 
Item 12-M-OPT 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract 
Amount  
$39,747.50 

Fund Source 
P00 2018 8V801 05 0816 34615 $3,312.29 
P00 2019 8W801 05 0816 34615 $36,435.21 

DPRB Award Approval  
Date and Agenda Item  
08/28/18; Item 35-S-004 

Using Agency 
 
Department of Labor, Licensing & Regulation 
 

Contractor Name, City State 
 
Horizon Goodwill Industries, Inc. 
Hagerstown, MD 

Contract Identifier & Project Title 
001B9400090 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
The State is exercising the second and final renewal option to provide janitorial services for the period of one (1) year, effective September 1, 2018 
through August 31, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
August 28, 2018; 
Item 35-S-004 

Value of Option: 
 
 
$39,747.50 

% Increase this Mod to 
Original Contract 
 
100% 

Cumulative % Increase All 
Mods to Original Contract 
 
200% 

New  Contract Amount 
 
 
$119,242.50 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  


